

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001671-001 Step: 001 Due Date: 7/4/2010	01-0001700 CALIFORNIA WINE ASSN	BOARD-P560 BORG TECH P560 MOTHERBOARD	1.00	1.00	0.00	N	6/24/2010	00
0001671-001 Step: 001 Due Date: 7/4/2010	01-0001700 CALIFORNIA WINE ASSN	KEYBD-00102 SYSTEM KEYBOARD - STANDARD	1.00	1.00	0.00	N	6/24/2010	00
0001671-001 Step: 001 Due Date: 7/4/2010	01-0001700 CALIFORNIA WINE ASSN	MEM-128 MEMORY CHIP SET - 128 MEG	2.00	0.00	0.00	N	6/24/2010	00
0001671-001 Step: 001 Due Date: 7/4/2010	01-0001700 CALIFORNIA WINE ASSN	MODEM-1500 INTERNAL FAX/MODEM	1.00	0.00	0.00	N	6/24/2010	00
0001671-001 Step: 001 Due Date: 7/4/2010	01-0001700 CALIFORNIA WINE ASSN	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	1.00	0.00	0.00	N	6/24/2010	00
0001671-001 Step: 001 Due Date: 7/4/2010	01-0001700 CALIFORNIA WINE ASSN	NIC-2000 NETWORK CARD - 1000MBPS	1.00	0.00	0.00	N	6/24/2010	00
0001671-001 Step: 001 Due Date: 7/4/2010	01-0001700 CALIFORNIA WINE ASSN	MEM-128 MEMORY CHIP SET - 128 MEG	1.00	0.00	0.00	N	6/24/2010	00
0001671-001 Step: 001 Due Date: 7/4/2010	01-0001700 CALIFORNIA WINE ASSN	CABIN-01000-IH CABINET MODEL 1000	1.00	1.00	0.00	N	6/24/2010	00
0001671-001 Step: 002 Due Date: 7/6/2010	01-0001700 CALIFORNIA WINE ASSN	SWR-UNIX SMP UNIX SYSTEM 6.0/SMP	1.00	0.00	0.00	N	6/24/2010	00
0001671-001 Step: 006 Due Date: 7/7/2010	01-0001700 CALIFORNIA WINE ASSN	/24X36BOX Shipping Carton	1.00	0.00	0.00	N	6/27/2010	

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date
0001671-001 Step: 007 Due Date: 7/8/2010	01-0001700 CALIFORNIA WINE ASSN	/INSTALL INSTALLATION	2.60	2.60	0.00	N	6/27/2010
0001672-000 Step: 000 Due Date: 6/30/2010	01-0001300 HONEYWALL CORP	/LABOR TECHNICIAN LABOR	3.50	3.50	0.00	N	6/15/2010
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	BOARD-P560 BORG TECH P560 MOTHERBOARD	4.00	3.00	0.00	N	6/24/2010 00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	CABIN-01000-TW CABINET MODEL 2000 TOWER	1.00	0.00	0.00	N	6/24/2010 00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	DDRIV-00035 16X SPIN CD ROM DRIVE	1.00	0.00	0.00	N	6/24/2010 00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	DDRIV-00080 500 GIGABYTE DRIVE	1.00	0.00	0.00	N	6/24/2010 00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	KEYBD-00102 SYSTEM KEYBOARD - STANDARD	1.00	0.00	0.00	N	6/24/2010 00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	MEM-128 MEMORY CHIP SET - 128 MEG	6.00	0.00	0.00	N	6/24/2010 00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	MODEM-1500 INTERNAL FAX/MODEM	1.00	0.00	0.00	N	6/24/2010 00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	1.00	0.00	0.00	N	6/24/2010 00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	MULTI-80259-II MSYNC 3D PLASMA MONITOR 19"	1.00	0.00	0.00	N	6/24/2010	00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	NIC-2000 NETWORK CARD - 1000MBPS	2.00	0.00	0.00	N	6/24/2010	00
0001675-001 Step: 001 Due Date: 7/4/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	DDRIV-00500 50 TERABYTE MEGASTORE	1.00	1.00	0.00	N	6/24/2010	00
0001675-001 Step: 006 Due Date: 7/7/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	/24X36BOX Shipping Carton	2.00	0.00	0.00	N	6/26/2010	
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	BOARD-IDX266 BORG TECH IDX266 MOTHERBOARD	2.00	0.00	0.00	N	6/21/2010	00
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	CABIN-01000-IH CABINET MODEL 1000	2.00	0.00	0.00	N	6/21/2010	00
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	DDRIV-00012 10 GIGABYTE DRIVE	2.00	0.00	0.00	N	6/21/2010	00
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	DDRIV-00035 16X SPIN CD ROM DRIVE	2.00	0.00	0.00	N	6/21/2010	00
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	KEYBD-00102 SYSTEM KEYBOARD - STANDARD	2.00	0.00	0.00	N	6/21/2010	00
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	MEM-64 MEMORY CHIP SET - 64 MEG	2.00	0.00	0.00	N	6/21/2010	00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	2.00	0.00	0.00	N	6/21/2010 00
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	MULTI-80259-II MSYNC 3D PLASMA MONITOR 19"	2.00	0.00	0.00	N	6/21/2010 00
0001678-001 Step: 001 Due Date: 7/4/2010	03-0003200 JONES BUSINESS SYSTEMS	/DESIGN DESIGN & CONSULTING	2.30	2.30	0.00	N	6/21/2010
0001678-001 Step: 002 Due Date: 7/6/2010	03-0003200 JONES BUSINESS SYSTEMS	SWR-OS/3 IBM OS/3 OPERATING SYSTEM	2.00	0.00	0.00	N	6/24/2010 00
0001678-001 Step: 006 Due Date: 7/6/2010	03-0003200 JONES BUSINESS SYSTEMS	/24X36BOX Shipping Carton	2.00	0.00	0.00	N	6/26/2010
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	BOARD-P560 BORG TECH P560 MOTHERBOARD	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	CABIN-01000-SV CABINET MODEL 2000 SERVER	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	DDRIV-00035 16X SPIN CD ROM DRIVE	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	DDRIV-00080 500 GIGABYTE DRIVE	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	KEYBD-00102 SYSTEM KEYBOARD - STANDARD	1.00	0.00	0.00	N	6/21/2010 00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	MEM-128 MEMORY CHIP SET - 128 MEG	2.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	MODEM-1500 INTERNAL FAX/MODEM	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	MULTI-80259-II MSYNC 3D PLASMA MONITOR 19"	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 001 Due Date: 7/1/2010	03-0003200 JONES BUSINESS SYSTEMS	NIC-2000 NETWORK CARD - 1000MBPS	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 002 Due Date: 7/6/2010	03-0003200 JONES BUSINESS SYSTEMS	SWR-MSVELL-25 MICROVELL NETWARE 6.0; 25	1.00	0.00	0.00	N	6/21/2010 00
0001678-002 Step: 006 Due Date: 7/7/2010	03-0003200 JONES BUSINESS SYSTEMS	/24X36BOX Shipping Carton	1.00	0.00	0.00	N	6/27/2010
0001679-000 Step: 000 Due Date:	03-0003000 DULUTH GRAIN ELEVATORS	/LABOR TECHNICIAN LABOR	0.00	0.00	0.00	N	6/15/2010
0001682-001 Step: 001 Due Date: 7/18/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	BOARD-IDX266 BORG TECH IDX266 MOTHERBOARD	10.00	0.00	0.00	N	6/22/2010 00
0001682-001 Step: 001 Due Date: 7/18/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	CABIN-01000-IH CABINET MODEL 1000	10.00	0.00	0.00	N	6/22/2010 00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001682-001 Step: 001 Due Date: 7/18/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	DDRIV-00012 10 GIGABYTE DRIVE	10.00	0.00	0.00	N	6/22/2010	00
0001682-001 Step: 001 Due Date: 7/18/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	DDRIV-00035 16X SPIN CD ROM DRIVE	10.00	0.00	0.00	N	6/22/2010	00
0001682-001 Step: 001 Due Date: 7/18/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	KEYBD-00102 SYSTEM KEYBOARD - STANDARD	10.00	0.00	0.00	N	6/22/2010	00
0001682-001 Step: 001 Due Date: 7/18/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	MEM-64 MEMORY CHIP SET - 64 MEG	10.00	0.00	0.00	N	6/22/2010	00
0001682-001 Step: 001 Due Date: 7/18/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	10.00	0.00	0.00	N	6/22/2010	00
0001682-001 Step: 001 Due Date: 7/18/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	MULTI-80259-II MSYNC 3D PLASMA MONITOR 19"	10.00	0.00	0.00	N	6/22/2010	00
0001682-001 Step: 002 Due Date: 8/1/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	SWR-OS/3 IBM OS/3 OPERATING SYSTEM	10.00	0.00	0.00	N	7/8/2010	00
0001682-001 Step: 006 Due Date: 8/9/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	/24X36BOX Shipping Carton	10.00	0.00	0.00	N	7/25/2010	
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	BOARD-P560 BORG TECH P560 MOTHERBOARD	10.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	CABIN-01000-SV CABINET MODEL 2000 SERVER	10.00	0.00	0.00	N	6/30/2010	00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	DDRIV-00035 16X SPIN CD ROM DRIVE	10.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	DDRIV-00080 500 GIGABYTE DRIVE	10.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	KEYBD-00102 SYSTEM KEYBOARD - STANDARD	10.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	MEM-128 MEMORY CHIP SET - 128 MEG	20.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	MODEM-1500 INTERNAL FAX/MODEM	10.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	10.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	MULTI-80259-II MSYNC 3D PLASMA MONITOR 19"	10.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 001 Due Date: 7/15/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	NIC-2000 NETWORK CARD - 1000MBPS	10.00	0.00	0.00	N	6/30/2010	00
0001682-002 Step: 002 Due Date: 7/27/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	SWR-MSVELL-25 MICROVELL NETWARE 6.0; 25	10.00	0.00	0.00	N	7/5/2010	00
0001682-002 Step: 006 Due Date: 8/5/2010	03-STOCK IN-HOUSE FOR MAKE-TO-STOCK	/24X36BOX Shipping Carton	10.00	0.00	0.00	N	7/23/2010	

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	BOARD-P560 BORG TECH P560 MOTHERBOARD	6.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	CABIN-01000-TW CABINET MODEL 2000 TOWER	1.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	DDRIV-00035 16X SPIN CD ROM DRIVE	1.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	DDRIV-00500 50 TERABYTE MEGASTORE	2.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	DDRIV-10012 OPTICAL JUKEBOX - 500 PLATTER	1.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	KEYBD-00300 'MINDMELD' INTRACRANIAL	1.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	MEM-128 MEMORY CHIP SET - 128 MEG	8.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	MODEM-1500 INTERNAL FAX/MODEM	1.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	1.00	0.00	0.00	N	6/15/2010 00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	MULTI-80989-II MSYNC 3D PLASMA MONITOR 25"	1.00	0.00	0.00	N	6/15/2010 00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	NIC-3000 FIBEROPTIC NETWORK CARD	4.00	0.00	0.00	N	6/15/2010	00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	PRINT-10020 OKISON 24PPM PRINTER PACKAGE	1.00	0.00	0.00	N	6/15/2010	00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	PRINT-10020-R OKISON PRINTER QUICK FIX KIT	1.00	0.00	0.00	N	6/15/2010	00
0001683-001 Step: 010 Due Date: 6/28/2010	03-0003400 MINNETONKA MASONRY	SWR-MSVELL-100 MICROVELL NETWARE 6.0;100	1.00	0.00	0.00	N	6/15/2010	00
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	DUSTC-09889 PRINTER DUST COVER	1.00	0.00	0.00	N	6/25/2010	00
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	PRINT-10020-R OKISON PRINTER QUICK FIX KIT	1.00	0.00	0.00	N	6/25/2010	00
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	PRNTR-10021 OKISON 24PPM LASER PRINTER	1.00	0.00	0.00	N	6/25/2010	00
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	PRNTR-10021-8M OKISON 8MB MEMORY EXPANSION	1.00	0.00	0.00	N	6/25/2010	00
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	PRNTR-10021-XPC OKISON PAPER EXPANSION UNIT	2.00	0.00	0.00	N	6/25/2010	00
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	PRNTR-13805-DPX OKISON DUPLEX DRIVER	1.00	0.00	0.00	N	6/25/2010	00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	PRNTR-14022-CLR OKISON COLOR CARTRIDGE UNIT	1.00	0.00	0.00	N	6/25/2010	00
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	PRT-70123 MULTI-MEDIA SAMPLE KIT	1.00	0.00	0.00	N	6/25/2010	00
0001683-002 Step: 000 Due Date: 7/6/2010	03-0003400 MINNETONKA MASONRY	PRT-904-TRAY PRNTR MULTI-MEDIA FEEDER TRAY	1.00	0.00	0.00	N	6/25/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	BOARD-IDX4100 BORG TECH IDX4100 MOTHERBOARD	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	CABIN-01000-TW CABINET MODEL 2000 TOWER	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	DCNTR-12122-MUL OPTICAL JUKEBOX CONTROLLER	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	DDCAB-01000 DIGITAL FIBER CABLE	20.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	DDRIV-00035 16X SPIN CD ROM DRIVE	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	DDRIV-00080 500 GIGABYTE DRIVE	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	DDRIV-00500 50 TERABYTE MEGASTORE	1.00	0.00	0.00	N	6/14/2010	00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	KEYBD-00301 'MINDMELD' CRANIAL CONDUIT	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	MEM-128 MEMORY CHIP SET - 128 MEG	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	MODEM-1500 INTERNAL FAX/MODEM	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	MULTI-80989-II MSYNC 3D PLASMA MONITOR 25"	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	NIC-3000 FIBEROPTIC NETWORK CARD	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	SWR-MSOFF MICROSOFT OFFICE	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 000 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	SWR-MSVELL-25 MICROVELL NETWARE 6.0; 25	1.00	0.00	0.00	N	6/14/2010	00
0001684-001 Step: 060 Due Date: 6/29/2010	03-0003300 PIGS EYE BREWERY	/24X36BOX Shipping Carton	2.00	0.00	0.00	N	6/18/2010	
0001685-001 Step: 000 Due Date: 7/29/2010	01-0001300 HONEYWALL CORP	* header part	4.00	0.00	0.00	N	7/11/2010	
0001685-001 Step: 010 Due Date: 7/28/2010	01-0001300 HONEYWALL CORP	PINE SHELL6 HOLLOW CORE DOOR SHELL 6'	4.00	0.00	0.00	N	7/11/2010	00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001685-001	01-0001300	CHERRY	256.00	0.00	0.00	N	7/11/2010	
Step: 010	HONEYWALL CORP	CHERRY VENEER						00
Due Date: 7/28/2010								
0001685-001	01-0001300	HAN-BRASS	4.00	0.00	0.00	N	7/18/2010	
Step: 100	HONEYWALL CORP	BRASS DOOR						00
Due Date: 7/29/2010		HANDLE WITH LOCK						
0001685-001	01-0001300	SCR-BRASS	8.00	0.00	0.00	N	7/18/2010	
Step: 100	HONEYWALL CORP	BRASS SCREWS FOR						00
Due Date: 7/29/2010		LOCKSETS						
0001685-001	01-0001300	SP-BRASS	4.00	0.00	0.00	N	7/18/2010	
Step: 100	HONEYWALL CORP	BRASS STRIKEPLATE						00
Due Date: 7/29/2010								
0001686-001	01-0001200	BOARD-IDX266	1.00	1.00	0.00	N	6/11/2010	
Step: 010	ANAHEIM	BORG TECH IDX266						00
Due Date: 6/21/2010	INSTRUCTIONAL	MOTHERBOARD M						
	CONCEPTS							
0001686-001	01-0001200	CABIN-01000-IH	1.00	1.00	0.00	N	6/11/2010	
Step: 010	ANAHEIM	CABINET MODEL 1000						00
Due Date: 6/21/2010	INSTRUCTIONAL							
	CONCEPTS							
0001686-001	01-0001200	DDRIV-00012	1.00	0.00	0.00	N	6/11/2010	
Step: 010	ANAHEIM	10 GIGABYTE DRIVE						00
Due Date: 6/21/2010	INSTRUCTIONAL							
	CONCEPTS							
0001686-001	01-0001200	DDRIV-00035	1.00	0.00	0.00	N	6/11/2010	
Step: 010	ANAHEIM	16X SPIN CD ROM						00
Due Date: 6/21/2010	INSTRUCTIONAL	DRIVE						
	CONCEPTS							
0001686-001	01-0001200	KEYBD-00102	1.00	0.00	0.00	N	6/11/2010	
Step: 010	ANAHEIM	SYSTEM KEYBOARD -						00
Due Date: 6/21/2010	INSTRUCTIONAL	STANDARD						
	CONCEPTS							
0001686-001	01-0001200	MEM-64	1.00	0.00	0.00	N	6/11/2010	
Step: 010	ANAHEIM	MEMORY CHIP SET -						00
Due Date: 6/21/2010	INSTRUCTIONAL	64 MEG						
	CONCEPTS							

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001686-001 Step: 010 Due Date: 6/21/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	1.00	0.00	0.00	N	6/11/2010	00
0001686-001 Step: 010 Due Date: 6/21/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	MULTI-80259-II MSYNC 3D PLASMA MONITOR 19"	1.00	0.00	0.00	N	6/11/2010	00
0001686-001 Step: 020 Due Date: 6/21/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	SWR-OS/3 IBM OS/3 OPERATING SYSTEM	1.00	0.00	0.00	N	6/11/2010	00
0001686-001 Step: 060 Due Date: 6/21/2010	01-0001200 ANAHEIM INSTRUCTIONAL CONCEPTS	/24X36BOX Shipping Carton	1.00	0.00	0.00	N	6/11/2010	
0001687-001 Step: 010 Due Date: 7/20/2010	03-0003100 MINNESOTA STATE UNIVERSITY	CABIN-01000-TW CABINET MODEL 2000 TOWER	5.00	0.00	0.00	N	6/25/2010	00
0001687-001 Step: 010 Due Date: 7/20/2010	03-0003100 MINNESOTA STATE UNIVERSITY	DDRIV-00012 10 GIGABYTE DRIVE	5.00	0.00	0.00	N	6/25/2010	00
0001687-001 Step: 010 Due Date: 7/20/2010	03-0003100 MINNESOTA STATE UNIVERSITY	DDRIV-00035 16X SPIN CD ROM DRIVE	5.00	0.00	0.00	N	6/25/2010	00
0001687-001 Step: 010 Due Date: 7/20/2010	03-0003100 MINNESOTA STATE UNIVERSITY	KEYBD-00102 SYSTEM KEYBOARD - STANDARD	5.00	0.00	0.00	N	6/25/2010	00
0001687-001 Step: 010 Due Date: 7/20/2010	03-0003100 MINNESOTA STATE UNIVERSITY	MEM-64 MEMORY CHIP SET - 64 MEG	5.00	0.00	0.00	N	6/25/2010	00
0001687-001 Step: 010 Due Date: 7/20/2010	03-0003100 MINNESOTA STATE UNIVERSITY	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	5.00	0.00	0.00	N	6/25/2010	00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001687-001 Step: 010 Due Date: 7/20/2010	03-0003100 MINNESOTA STATE UNIVERSITY	MULTI-80259-II MSYNC 3D PLASMA MONITOR 19"	5.00	0.00	0.00	N	6/25/2010	00
0001687-001 Step: 020 Due Date: 7/28/2010	03-0003100 MINNESOTA STATE UNIVERSITY	SWR-OS/3 IBM OS/3 OPERATING SYSTEM	5.00	0.00	0.00	N	7/10/2010	00
0001687-001 Step: 060 Due Date: 8/8/2010	03-0003100 MINNESOTA STATE UNIVERSITY	/24X36BOX Shipping Carton	5.00	0.00	0.00	N	7/24/2010	
0001688-001 Step: 020 Due Date: 6/27/2010	03-0003500 RISER AND SON CONSTRUCTION	BOARD-IDX266 BORG TECH IDX266 MOTHERBOARD M	4.00	0.00	0.00	N	6/10/2010	00
0001688-001 Step: 020 Due Date: 6/27/2010	03-0003500 RISER AND SON CONSTRUCTION	DCNTR-11111-MUL XQS MULTIFUNCTION CONTROLLER	3.00	0.00	0.00	N	6/10/2010	00
0001689-001 Step: 010 Due Date: 7/15/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	BOARD-IDX4100 BORG TECH IDX4100 MOTHERBOARD	2.00	0.00	0.00	N	6/20/2010	00
0001689-001 Step: 010 Due Date: 7/15/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	CABIN-01000-TW CABINET MODEL 2000 TOWER	2.00	0.00	0.00	N	6/20/2010	00
0001689-001 Step: 010 Due Date: 7/15/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	DDRIV-00012 10 GIGABYTE DRIVE	2.00	0.00	0.00	N	6/20/2010	00
0001689-001 Step: 010 Due Date: 7/15/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	DDRIV-00035 16X SPIN CD ROM DRIVE	2.00	0.00	0.00	N	6/20/2010	00
0001689-001 Step: 010 Due Date: 7/15/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	KEYBD-00102 SYSTEM KEYBOARD - STANDARD	2.00	0.00	0.00	N	6/20/2010	00

5/8/2003

**JOB OPS Demo Data
Procurement Advice Report**

Work Ticket	Customer	ItemNumber	Qty Ord	Qty Shpd	Qty Remain	On P/O	Promise Date	Ware
0001689-001 Step: 010 Due Date: 7/15/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	MEM-64 MEMORY CHIP SET - 64 MEG	2.00	0.00	0.00	N	6/20/2010	00
0001689-001 Step: 010 Due Date: 7/15/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	MON-BOARD-3400 PLASMA DISPLAY CONTROLLER	2.00	0.00	0.00	N	6/20/2010	00
0001689-001 Step: 010 Due Date: 7/15/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	MULTI-80259-II MSYNC 3D PLASMA MONITOR 19"	2.00	0.00	0.00	N	6/20/2010	00
0001689-001 Step: 020 Due Date: 7/26/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	SWR-OS/3 IBM OS/3 OPERATING SYSTEM	2.00	0.00	0.00	N	7/5/2010	00
0001689-001 Step: 060 Due Date: 8/6/2010	01-0001500 LETTERMAN OFFICE SYSTEMS	/24X36BOX Shipping Carton	2.00	0.00	0.00	N	7/23/2010	
0001690-001 Step: 020 Due Date: 6/30/2010	03-0003400 MINNETONKA MASONRY	C-SYS-00100 CUSTOM DESKTOP SYSTEM 100	2.00	0.00	0.00	N	6/20/2010	00
0001690-001 Step: 020 Due Date: 6/30/2010	03-0003400 MINNETONKA MASONRY	BOARD-IDX4100 BORG TECH IDX4100 MOTHERBOARD	3.00	0.00	0.00	N	6/20/2010	00